

DD/A/ODP Weekly Report
Week of 6-13 May 1977

D/ODP - *am*
C/MS - *B*
DC/MS - *M*
C/PA-PG - *ml*
C/PA-PG - *MB*

I. Major Activities During the Past Week:

A. Support to the DCI

25X1A

DCITASK - Automation of two tasks for the DCI. TASK I (correspondence file) has been completed and accepted by the customer.

25X1A

The project proposal to support TASK II (the scheduling of activities for the DCI) will be presented to the DCI's aide, [REDACTED] on 13 May. Tentative target date for completion of this task is 31 May. (Unclassified - [REDACTED])

B. Support to IC

25X1A

CIRIS - Management on a community-wide basis of information on resource allocation to intelligence categories and target areas. The request for a set of modifications to the SUPER program has been completed. This program distributes funds across a matrix by utilizing a predetermined set of country subject indicators. (Unclassified - [REDACTED])

C. Support to OC

25X1A

25X1A

ANTENNA - Analysis of antenna design, gain pattern, and signal characteristics. The request for assistance to restore a load module and to restructure the JCL for the [REDACTED] wire antenna modeling program was completed. This program produces a plot tape of the antenna patterns for processing on the CALCOMP plotter. (Unclassified - [REDACTED])

25X1D

D. Support to OWI



25X1A

25X1D



technology. (Confidential - [redacted])

E. Support to OF

1. FRS - Financial Resource System. Consolidated FRS User's Requirements were established as the result of a joint OF-ODP review of FRS requirements. OF is preparing a report describing the review and its results; we will schedule designated requirements in priority order after the report is completed. (Unclassified - [redacted]) 25X1A
2. PAYROLL - The Agency Payroll System. A meeting was held with the Chief, Compensation Division, OF to prioritize outstanding work orders and discuss their impact on Legal Requirements Testing. (Unclassified - [redacted]) 25X1A
3. GAS - General Accounting System. The six-month Open Obligation Activity Report (OOAR) was completed. 25X1A

A meeting was held with OF to finalize the May/June maintenance schedule. (Unclassified - [redacted])

F. Support to OS

1. SPECLE - Management of information on special security clearances monitored by the Special Clearance Center. We have completed implementing and testing the SPECLE monthly update system. We are awaiting the receipt of regular monthly update data from an outside source. (Unclassified - [redacted]) 25X1A
2. SANCA - Management of an index for name traces and leads to the SRD files. Work has begun again on analysis of documentation for SANCA. Additionally, a work order to produce COM on all records in SANCA by file number will be given highest priority in the workload for SANCA. (Unclassified - [redacted])

G. Support to OP

PERSIGN - Integrated Personnel Information System. File analysis of PERSIGN data lists is near completion. The one remaining data list will be finished next week.

STATSPEC

PERSIGN analysts met with [REDACTED] Office of Training (OTR) to review OTR requirements for personnel data to support their new training system. He will prepare a paper detailing the data elements required by 20 May 1977. (Unclassified - [REDACTED]) 25X1A

PERSIGN-MAINT. We have completed the coding of the maintenance program to correct invalid records on the [REDACTED] master file. (Unclassified - [REDACTED])

II. PROBLEMS

GIMDEV Response - Several users of the GIMDEV system have indicated that the response time has been severely degraded.

Nothing to report on FOIA.